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PENYUSUNAN E-MODUL MATERI LEAN CONSTRUCTION
MANAGEMENT PADA MATA KULIAH MANAJEMEN KONSTRUKSI

Anandita Novia Salsabil
Dosen Pembimbing: Anisah, M.T. dan Wahyu Heryadi, S.Pd.

ABSTRAK

Penelitian ini bertujuan untuk menghasilkan bahan ajar berupa e-modul
materi Lean Construction Management yang dapat digunakan oleh mahasiswa pada
mata kuliah Manajemen Konstruksi. Penelitian ini juga merupakan bagian dari
kerja sama riset antara Universitas Negeri Jakarta dan PT Wijaya Karya (Persero)
Thk.

Metode penelitian menggunakan Research and Development (R&D)
dengan pendekatan model pengembangan 4D (Define, Design, Develop, dan
Disseminate). Tahapan diawali dengan analisis kebutuhan, dilanjutkan dengan
perancangan dan pengembangan e-modul berbasis digital. Setelah itu, dilakukan
validasi kelayakan produk oleh ahli materi, media, dan pengguna. Tahap akhir
berupa uji coba terbatas untuk mengukur efektivitas produk.

Hasil penelitian menunjukkan bahwa e-modul ini sangat layak digunakan.
Berdasarkan presentase uji validasi sebesar 79,5% oleh ahli materi, 83,5% oleh ahli
media, dan 87,8% oleh pengguna. Uji coba terbatas juga menunjukkan peningkatan
hasil belajar dengan gain score 0,802 (kategori tinggi). E-modul ini menghadirkan
inovasi melalui integrasi konten industri terkini, visual interaktif, dan penyesuaian
kebutuhan dunia kerja. Sehingga, menjadi media pembelajaran yang relevan dan
aplikatif dalam menghadapi tantangan industri konstruksi modern.

Kata Kunci: Penyusunan, E-modul, Lean construction, Manajemen Konstruksi
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DEVELOPMENT OF E-MODULE ON LEAN CONSTRUCTION
MANAGEMENT MATERIAL IN THE CONSTRUCTION MANAGEMENT
COURSE
Anandita Novia Salsabil
Advisor: Anisah, M.T. and Wahyu Heryadi, S.Pd.

ABSTRACT

This study aims to produce teaching materials in the form of an e-module
on Lean Construction Management that students in the Construction Management
course can use. This research is also part of a research collaboration between the
State University of Jakarta and PT Wijaya Karya (Persero) Thk.

This research used the Research and Development (R&D) method with a
4D development model approach (Define, Design, Develop, and Disseminate). The
research steps began with a needs analysis and then continues with the design of
an e-module. After that, product feasibility validation is carried out by experts and
users. The final step is a limited trial to measure the effectiveness of the product.

The results of the research show that the Lean Construction Management
e-module is classified as very feasible based on the percentage of validation tests
of 79.5% by material experts, 83.5% by media experts, and 87.8% by users. The
limited trial also showed an increase in learning outcomes with a gain score of
0.802 (high category). This e-module introduces innovation through the integration
of up-to-date industry content, interactive visuals, and alignment with workplace
demands. As a result, it serves as a relevant and applicable learning medium for
addressing the challenges of the modern construction industry.

Keywords: Development, E-module, Lean construction, Construction Management
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